

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	10	Week ending: (Saturday)	03/22/08	Report #	9
Project Title:	Pandora's Box				
Group Leader:	Jason Travis	Advisor:	Prof. Tewskbury		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				28	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>During this past week we met again as a group and began testing the expansion board we received. We had some issues communicating between the laptop and expansion board, which we believe is due to using the wrong type of serial cable. In the coming week we will continue to see if the ECE department has an appropriate cable for us to use. If not, we will have to purchase the correct cable. We will also begin working on our poster and brochure for Design Day which is coming up soon. Once we get the peripheral board working, we will enter the final stages of our project. We will have to update our VHDL code to include the encryption of data passing to/from the peripheral board.</p>

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor